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Cost for this Phase: $ 148,000 

Funding Sources: Revenue Bond 

Project Manager: Tim Jahn 

Contractor: TBD 

Consultant: Malcolm Pirnie 

Project Description: 
Project was originally intended for conversion of the existing gaseous chlorine system to 
feed sodium hypochlorite by bulk delivery at the five groundwater treatment. However, 
based on results of the PER, it appears that this option is cost prohibitive.  Therefore, 
project will include leaving the gaseous chlorine system in place and installing chlorine gas 
scrubber systems at all five plants in the event of a leak.  Upgrades to the chlorinators and 
injectors will also be included in the project. 

Justification: Due to our water plants close proximity to residential homes, a chlorine 

scrubber system will be installed at the five groundwater plants in the event of a chlorine 

gas leak. 

Updates: December 2008-Interviews for consulting firms scheduled 12/17/08.  

Consultant selection expected early January 2009.  Scope and fee negotiations expected to 

begin in January 2009. 

 



March 2009 –Malcom Pirnie Engineers selected design system once a type of system is 

agreed to by Utilities/Engineering staff (bulk delivery vs. onsite chlorine generation).  

Malcom Pirnie will update capital and operating costs to determine best method of 

delivery. 

April 2009 – Malcom Pirnie updated the 2007 study in letter report dated 4/16/09.  Based 

on this information, Utilities staff is recommending other alternatives to address gas 

chlorine such as installation of chlorine scrubber system.  This is being reviewed by staff 

and Malcom Pirnie. 

June 2009: Task 1 engineering contract approved with Malcom Pirnie to evaluate and 

update the capital and annual O&M costs from the Freese and Nichols, Inc. Feb. 2007 study.  

Task 1 (FNI Study Review) expected to be completed in mid-March.  Utilities and 

Engineering staff will decide if alternative disinfection is a cost effective option. 

July 2009:  Based on capital and operating costs limitations, conversion from gaseous 

chlorine to liquid chlorine is no longer considered and project will include installation of 

chlorine gas scrubber system.  This system will provide protection to surrounding 

residents in the unlikely event of chlorine gas release.  An engineering fee, scope, and 

schedule will be negotiated with Malcom Pirnie for this approach. 

August 2009 – City Council approved engineering contract with Malcom Pirnie for design 

and bidding phase for installation of chlorine scrubber systems and upgrade to the 

chlorination feed system at the City’s five groundwater plants.  Design kickoff meeting is 

scheduled 8/28/09. 

September 2009 – Field reconnaissance held 9/10/09 to collect data at all five 

groundwater plants by Malcom Pirnie staff.  Design memorandum prepared 9/29/09 and 

in review by City staff.  Next progress meeting scheduled 10/09/09 to discuss findings and 

recommendation to move forward with final design of chlorine scrubbers and upgrades to 

chlorination feed systems. 

October  2009 – Progress meeting held 10/09/09 to discuss design basis memorandum 

and additional data needed to move forward with design.  50% design drawings were 

submitted October 28 for City staff review.  Next steps will include completing the design 

basis memorandum and scheduling a progress meeting in November.   

November  2009 – Progress meeting held 11/11/09 to discuss design basis memorandum 

and additional data needed to move forward with design.  50% design drawings comments 

were provided to Malcom Pirnie.  Additional field reconnaissance activities held 11/18/09 

to fine tune measurements and confirm each plant layout.  Next steps will include 

completing design to 90% and preparing submittal package for TCEQ approval expected in 

December. 

 

 



December  2009 – Progress meeting held 12/16/09 to discuss 90% design plans.  Based 

on comments from City staff, Malcom Pirnie will revise drawings and submit a 95% 

completion to include design comments and front end construction documents in January 

2010. Malcom Pirnie submitted letter to TCEQ to inform them of proposed changes to the 

chlorinators and to receive TCEQ approval.  Next steps will include completing design to 

95% and waiting to hear from TCEQ. 

January 2010 – Malcom Pirnie re-submitted 90% review construction documents 

01/22/10.  Utilities and Engineering staff reviewing documents and will provide comments 

at next progress meeting scheduled 02/04/10.  Next steps will include completing design 

to 100% and preparing documents for bidding in February/March 2010 timeframe. 

 

 

 



 


